High Priority Sites - Source Control Schedule

HP Pathways [4th Qtr 2010 1st Qtr 2011 |2nd Qtr 2011 |FS|3rd Qtr 2011 [4th Qtr 2011 |1st Qtr 2012 |2nd Qtr 2012 |3rd Qtr 2012 |4th Qtr 2012
EOSM Stormwater
Riverbank Pending Permiting 97?7
PEO/Schnitzer Groundwater
Schnitzer Burgard |Stromwater Characterization plan in development
Schnitzer Steel Stormwater
Stormwater Basins XXX
Kinder Morgan/ Groundwater/ Performance monitoring of existing groundwater containment system
Linnton Terminal  [LNAPL System Upgrade TBD
BP Arco Groundwater
Exxon Mobil Groundwater Performance monitoring of existing groundwater treatment/containment system
Groundwater Gap
Marcom South Overland/
Transport
Gasco Groundwater |DEQ Selected - Currently in Dispute
Riverbank Design and implementation to be coordinated with EPA Early Action
Gasco/Siltronic Groundwater
Siltronic Groundwater
Rhone Poluenc Groundwater
Arkema
Groundwater Upstream
Groundwater Downstream _ TBD
Stormwater
Riverbank Design and implementation to be coordinated with Early Action
Willbridge Groundwater/
LNAPL
Gunderson TCA Plume
Groundwater Upstream Need for additional measues TBD
Stormwater Design evaluations for updated system are ongoing
Stormwater TBD
Riverbank TBD

SC Complete
Performance Monitoring
Implementation

Design
Remedy Selection

B
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		High Priority Sites - Source Control Schedule



				HP Pathways		4th Qtr 2010		1st Qtr 2011		2nd Qtr 2011		FS		3rd Qtr 2011		4th Qtr 2011		1st Qtr 2012		2nd Qtr 2012		3rd Qtr 2012		4th Qtr 2012						SC Complete

		EOSM		Stormwater 																										Performance Monitoring

				Riverbank				Pending Permiting						?????																Implementation

																														Design

		PEO/Schnitzer		Groundwater		Complete																				`				Remedy Selection

																														SCE

		Schnitzer Burgard		Stromwater		Characterization plan in development



		Schnitzer Steel		Stormwater

		  Stormwater 		Basins XXX		Phased Implementation by Basin



		Kinder Morgan/ 		Groundwater/				Performance monitoring of existing groundwater containment system

		Linnton Terminal		LNAPL		System Upgrade												TBD



		BP Arco		Groundwater



		Exxon Mobil		Groundwater 				Performance monitoring of existing groundwater treatment/containment system

		    Groundwater		Gap



		Marcom South		Overland/ 		No additional SC Measures Source Control 								Complete

				Transport



		Gasco		Groundwater 		DEQ Selected - Currently in Dispute

				Riverbank 		Complete 		Design and implementation to be coordinated with EPA Early Action

		Gasco/Siltronic		Groundwater



		Siltronic 		Groundwater



		Rhone Poluenc		Groundwater														TBD



		Arkema

		   Groundwater		Upstream

		   Groundwater		Downstream														TBD

				Stormwater

				Riverbank												Design and implementation to be coordinated with Early Action



		Willbridge		Groundwater/

				LNAPL



		Gunderson 		TCA Plume

		   Groundwater		Upstream						Need for additional measues TBD

				Stormwater		Design evaluations for updated system are ongoing

				Stormwater												TBD

				Riverbank												TBD
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